Kubricky Construction Corp.

BRF 3000 Rutland Revised May 2016 With Fiber Optic Delay New Line

Fri 5/6/16

ID Task Task Name Duration Start Finish Predecessors 1st Quarter ‘ 4th Quarter ‘ 3rd Quarter ‘ 2nd Quarter ‘ 1st Quarter ‘ 4th Quar{
ﬁ Mode Jan May Sep Jan l May Sep Jan May Sep ‘ Jan May Sep
1 - Administrative 716 days?  Fri8/29/14  Fri6/30/17 32%
2 W Bid Letting 1 day Fri 8/29/14 Fri 8/29/14 - ¢100%
3 W Project Award 1 day Mon 9/22/14 Mon 9/22/14 2 I, 100%
4 W Preconstruction Meeting 1 day Mon 9/29/14 Mon9/29/14 3 100%
5 |W 2 Notice to Proceed 1 day Tue 10/7/14  Tue 10/7/14 I 100%
8 | mm Interim Completion BRF3000 (16) 0 days Fri 9/25/15 Fri 9/25/15 230,228,150,86,98, 1! A 9/25
6 W 2015-2016 Winter Shut Down 57 days Fri 1/1/16 Mon 3/21/16 251,291,361 F‘# 100%
7 B wm 2016 Startup 0 days Mon 3/21/16 Mon 3/21/16 6 e 321
9 EH wm Delay Caused by Fiber Optic Relocation 25 days? Thu4/21/16  Wed 5/25/16 '-T‘Q%
10 - 2016-2017 Winter Shut Down 139 days Wed 9/28/16  Mon 4/17/17 444,457,446 0%
13 [E wm Interim Completion BRF3000 (19) 0 days Sat 10/1/16 Sat 10/1/16 396,397,398,444,45¢ E 10/1
2 EH wm 2017 Startup 0 days Mon 4/17/17 Mon 4/17/17 10 & 4/17
11 |[E ey Project Completion 0 days Fri 6/30/17 Fri 6/30/17 ¢ 6/30
14 -y Submittals 431days Wed 10/8/14 Thu6/23/16 95%
35 |& mm Set-up Engineer's Office 10 days Wed 10/8/14 Tue 10/21/14 5
37 W CPM Schedule 37 days Tue 10/14/14  Fri12/5/14 5,35
30 & Paint Submittal River St Bridge 136 days Wed 11/12/14 Fri 5/29/15 36SS
36 | W Girder Shops 72 days Wed 11/12/14 Thu 7/16/15 5,35
42 | 5 EPSC Plan River Street 7.5 days Fri11/14/14 Fri 5/29/15 5,35
43 W Traffic Control Plan River Street 7.5 days Mon 11/17/14 Thu12/11/14 5,35 100%
17 & 7 Drilled Shaft Submittal 15 days Wed 11/26/14 Tue 2/17/15 53 | e 4?0%
24 | Bearing Submittal 16 days Mon 12/1/14 Mon 12/22/14 16 %
18 & Lighting Plan 7.5 days Thu12/11/14 Mon 3/9/15 53 | e 00%
41 | 5 Cofferdam Design River St 19 days Fri12/12/14 Tue 1/13/15 5,35 °
39 & Wave Equation Analysis 23 days Fri 12/19/14 Mon 1/26/15 42,43 i
25 W 3 Guardrail Approach Section Submittal 7.5 days Tue 1/13/15 Mon 2/23/15 16 L
23 | Expansion Joint Submittal 15 days Wed 1/21/15  Fri 3/13/15 16 4l
26 | Wy Waterline Submittal River St 99 days Fri 3/20/15 Fri 8/7/15
27 | wm Sewer System Submittal River St 99 days Fri 3/20/15 Fri 8/7/15
19 & mm Concrete Mix Designs 1 day Tue 3/31/15 Tue 3/31/15 16
40 |&F Wy Fabricate Girders 20 days Fri 4/24/15 Thu 5/21/15 36,30
31 | wm Truss Design 137.5days Mon 6/1/15  Tue 3/22/16 5,35 o mmn 100%
15 |« mm EPSC Plan Ripley Road 36 days Wed 6/17/15 Thu 8/6/15 42
20 |« mm Erection Plan - River Street 5 days Mon 7/20/15  Fri 7/24/15 5
33 | mm Cofferdam Design Ripley St 15 days Thu 7/23/15 Wed 8/12/15 41
34 | mm Causeway Design Ripley St 15 days Thu 7/23/15 Wed 8/12/15 38
38 |of mm Causeway Design River St 7.5 days Thu 8/13/15  Tue 9/15/15 5,35
16 |« mmg Traffic Control Plan Ripley Road 9 days Tue 11/10/15  Fri11/20/15 43 %
32 |EEgym Fabricate Trusses 99 days Mon 1/4/16  Thu6/23/16 31,40 : %—r 1 §0%
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Kubricky Construction Corp. BRF 3000 Rutland Revised May 2016 With Fiber Optic Delay New Line Fri 5/6/16

ID Task Task Name Duration Start Finish Predecessors 1st Quarter ‘ 4th Quarter ‘ 3rd Quarter ‘ 2nd Quarter ‘ 1st Quarter ‘ 4th Quar{
0 Mode Jan May Sep Jan l May Sep Jan May Sep ‘ Jan May Sep
28 & mm Sewer on Bridge Submittal Ripley 37.5days Wed1/6/16  Mon3/21/16 16 [t 100% -
29 & mm Water on Bridge Submittal Ripley 41 days Wed 1/6/16 ~ Mon 3/21/16  28SS ' 100%
21 & mm Demo Plan - River Street 20 days Mon 2/15/16  Fri 3/11/16 g 100%
2 [EH mm Erection Plan - Ripley Road 30 days Mon 2/15/16  Fri3/25/16 20 = 0%
. 0

14; y :, BRF‘3000 (16) River Street 465.88 days Wed 11/19/14 M.on 9/26/16 L 111 1 YR m 97%

=3 River Street Start-up 219 days Wed 11/19/14 Fri 10/2/15 —
165 o/l ; Mob. Equipment 32 days Wed 11/19/14 Fri 1/9/15 171 .I 100%
166 |v/Fy 5 Install Silt Fence 28 days Thu 11/20/14 Tue 1/6/15 42 Py, 100%
167 |W/By Install Silt Fence Reinforced 1 day Thu11/20/14 Thu11/20/14 166 i>|t£1-r°00
168 o/l Install barrier Fence 31 days Thu 11/20/14  Fri 1/9/15 167 100%
169 o/l Install Project Demarcation Fence 31 days Thu 11/20/14  Fri 1/9/15 168 ppe==y 100%
170 |/l Clear & Grub 24 days Wed 12/3/14  Fri1/9/15 165,166,169 w 100%
171 |/ Construction Signs 1 day Wed 12/3/14 Wed 12/3/14  35,43,37 I 100%
172 By Detour Dorr Road Traffic 1 day Mon 1/5/15  Mon 1/5/15 41,168,238FS+5 days I 100%
173 & =y Remove Dorr Road Detour 1 day Fri 10/2/15 Fri 10/2/15 150,131 2100%

. . )

1;451 j :1. Rlve.r Street Sub:structure 226 days Fr! 11/21/14 Thu10/15/15 IR i :jof

=3 River Street Pier 226 days Fri11/21/14 Thu 10/15/15 = B ARR IR 0%
176 |+ iy Access for Drill Equipment 30 days Fri11/21/14  Fri1/9/15 170 100%
177 |/ iy Mob. Drilling Equipment 11 days Mon 1/5/15  Mon 1/19/15 176 100%
178 |/ iy Drive Temp. Casing 29.5days  Mon4/13/15  Fri5/22/15 177,17,18 1007
179 | iy mm Clean Out Casing/Drilling 26.5days Thu4/16/15  Fri5/22/15 178 100
180 |+ iy mm Obstruction Drilling 22.5days  Wed 4/22/15  Fri5/22/15 179 100
181 |/ iy Set Reinforcing & Pour Shaft 3 days Thu5/28/15  Mon 6/1/15 180 10¢
182 |/ iy CSL Testing 14 days Fri 6/5/15 Wed 6/24/15 181
183 |/ iqmm Form Pier Hammerhead 3 days Thu 6/25/15  Tue 7/14/15 182 of I' il' 7
184 |o/hdyme Install Pier Reinforcing 0.75days  Mon 6/29/15  Tue 7/14/15 183 Bt i|' %
185 o/ iy Pour Pier Hammerhead 1 day Wed 7/15/15 Wed 7/15/15 184 il' i|' 7
186 |+/Tiyme Cure Pier Hammerhead 7 days Thu7/16/15  Wed 7/22/15 185 iﬁ q*!.v "'“-
189 |/ Liqmm Place Stone Fill 5 days Wed 7/22/15 Wed 7/29/15 185,186 | 100 ”
188 v’%-.', Set Bearings 1 day Thu 7/23/15 Thu 7/23/15 186,24 i h-
187 |+/hdyme Apply Water Repellant 8 days Tue 10/6/15  Thu10/15/15 186 ’ 10J%
190 & wg River Street Abutment 1 201days Mon1/5/15  Thu10/15/15 — | 100%
194 | wy Exc. Cofferdam Rock 77 days Mon 1/5/15  Tue 4/21/15 192 :;— 00%
191 o/ Gy Drive Sheeting for Cofferdam 45.75days Mon 1/12/15  Fri 3/20/15 41,172 = 100%
192 o/ iy Install Cofferdam Bracing 7.25days  Mon3/23/15 Mon3/30/15 191 7100%
193 |« g Exc. Cofferdam Earth 16 days Tue 3/31/15  Tue 4/21/15 194 00%
197 |/ Gy Drive Test Pile 1 day Wed 4/22/15  Wed 4/22/15 ' 100%
199 | fhaymey Dynamic Pile Load Test 4.75days  Wed 4/22/15 Mon 4/27/15 » 100%
198 |/ [y Drive Piles 5 days Thu 4/23/15  Mon 5/11/15 n 100°>
195 |/ Gdqme Tremie Seal Cofferdam 1 day Wed 5/13/15 Wed 5/13/15 198 100%
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Kubricky Construction Corp. BRF 3000 Rutland Revised May 2016 With Fiber Optic Delay New Line Fri 5/6/16
ID Task Task Name Duration Start Finish Predecessors 1st Quarter | 4th Quarter | 3rd Quarter ' 2nd Quarter | 1st Quarter | 4th Quart
0 Mode Jan May Sep Jan l May Sep n Ma Sep ‘ Jan May Sep

196 |+ iy Dewater Cofferdam 2.25days  Mon5/18/15 Tue 5/19/15 195 T 10

200 |oFGdymey Cut-Off Piles 1 day Wed 5/20/15 Wed 5/20/15 196 100

201 |o/Giyme Form Abutment Footing 6 days Thu 5/28/15 Wed 6/3/15 200 10

202 |o/Giyme Rebar for Abutment Footing 3.5 days Mon 6/1/15 Wed 6/3/15 201 110

203 \f%‘.‘, Pour Abutment Footing 1 day Thu 6/4/15 Thu 6/4/15 202 0

204 \f%‘.‘, Cure Abutment Footing 7 days Thu 6/4/15 Fri6/12/15 203 1

205 \f%‘.‘, Form 1 Seat/WW 6.13 days Mon 6/8/15 Sat 6/20/15 203 1

207 |o/Edymy Rebar 1 Seat/WW 6 days Mon 6/8/15  Fri6/12/15 205 gl

208 |+ Ty my Pour 1 Seat/WW 1 day Mon 6/15/15 Mon 6/15/15 207 1

209 |o/Giyme Cure 1 Seat/WW 7 days Mon 6/15/15  Tue 6/23/15 208 "

226 J%‘.‘; Backfill Abutment 29.75days Mon 6/22/15  Fri7/24/15 216,225 4

227 |W/ Ty Remove Cofferdam Bracing 1.13days  Fri6/26/15 Sat 6/27/15 226 i

213 sf%-.', Form 3 Seat/WW 7.25 days Mon 6/29/15 Tue 7/7/15 203

214 |/ Edymy Rebar 3 Seat/WW 3.5days  Wed7/1/15  Tue7/7/15 213

206 |oFBiyme Cure Pour 3 Seat/WW 7 days Wed 7/8/15 Wed 7/15/15 215

210 sf%-.', Form 2 Seat/WW 3.5 days Wed 7/8/15 Fri 7/10/15 208,215

211 sf%-.', Rebar 2 Seat/WW 3.5 days Wed 7/8/15 Fri 7/10/15 210

215 sf%-.', Pour 3 Seat/WW 1 day Wed 7/8/15 Wed 7/8/15 214

216 wf%‘.‘, Cure Pour 2 7 days Sat 7/11/15 Mon 7/20/15 212

212 wf%‘.‘; Pour 2 Seat/WW 0 days Sat 7/11/15 Sat 7/11/15 211

228 wf%‘.‘, Pull Cofferdam Sheeting 4.75 days Thu 7/16/15 Tue 7/21/15 227,216

231 |l Grubbing Material 2 days Mon 7/20/15  Tue 7/21/15 230

230 v’%-.', Place Stone Fill 3 days Wed 7/22/15  Sat 7/25/15 228FS+2 days

229 '\f%-.} Set Bearings 1 day Fri 7/24/15 Fri 7/24/15 228,24

217 v’%-.', Form WW Tops 3 days Wed 8/5/15 Sat 8/8/15 228

218 v’%-.', Rebar WW Tops 3 days Wed 8/5/15 Fri 8/7/15 217

219 v’%-.', Pour WW Tops 1 day Mon 8/10/15  Fri 8/14/15 218

220 |+ liqmm Cure WW Tops 7 days Tue 8/11/15  Mon 8/17/15 219

222 |WFEdyme Form Backwall 2 days Tue 8/11/15  Wed 8/12/15 46

223 v’%-.', Rebar Backwall 2 days Tue 8/11/15 Thu 8/13/15 222

224 v’%-.', Pour Backwall 1 day Thu 8/13/15 Thu 8/13/15 223

232 sf%‘.‘; Cure Backwall 7 days Fri 8/14/15 Thu 8/20/15 224

221 | mm Apply Water Repellant WW's 8 days Tue 10/6/15  Thu 10/15/15 220 %

225 |ofByme Apply Water Repellant Stem 9.75days  Tue 10/6/15 Thu 10/15/15 216 %

233 | mm River Steet Abutment 2 186days  Mon 1/26/15 Thu 10/15/15 100%

234 |WfLRymy Excavate for Abutment 2 2 days Mon 1/26/15  Tue 1/27/15 11100%

235 |y my Mob. Equipment for Pile Driving 1 day Tue 1/27/15  Tue 1/27/15 100%

236 |ofBiyme Drive Test Pile 3 days Wed 1/28/15  Fri 1/30/15 235,39 17100%

237 |l Dynamic Pile Load Test 3 days Wed 1/28/15  Fri 1/30/15 %100%

238 |/ Ly Drive Production Piles 3 days Tue 2/3/15 Thu 2/5/15 237 ? N
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Kubricky Construction Corp. BRF 3000 Rutland Revised May 2016 With Fiber Optic Delay New Line Fri 5/6/16
ID Task Task Name Duration Start Finish Predecessors 1st Quarter | 4th Quarter | 3rd Quarter ' 2nd Quarter | 1st Quarter | 4th Quart
0 Mode Jan May Sep Jan l May Sep Jan Ma Sep ‘ Jan May Sep

239 \f%‘.‘; Form Abutment Seat 8 days Mon 6/8/15 Wed 6/17/15 238,185 7

240 \f%‘.‘; Rebar for Abutment Seat 5 days Thu 6/11/15 Wed 6/17/15 239

241 |« Ty Pour Abutment Seat 1day Thu 6/18/15  Thu 6/18/15 240

242 \f%‘.‘, Cure Abutment Seat 7 days Fri 6/19/15 Thu 6/25/15 241

245 o/ Gilyme Backfill Abutment 2 1 day Mon 7/6/15 Mon 7/6/15

244 \f%‘.‘; Set Bearings 1 day Fri 7/24/15 Fri 8/14/15 245,24

243 W/ Tiyme Apply Water Repellant 8 days Tue 10/6/15 Thu 10/15/15 242

82 - River Street Utilities/Roadwork 368.75 days Mon 4/13/15 Mon 9/26/16 1 97%

83 |of W River Street Sewer 166.45 days Mon 4/13/15 Tue 12/8/15 100%

87 |« mm Notify Start of Sewer Work 1 day Mon 4/13/15 Mon 4/13/15

95 |W/Tiyme Rehab Manhole River St 133days  Mon5/11/15 Mon 11/16/15 87FS+10 days 00%

96 \f%‘.‘; 10" SDR35 River St 10 days Wed 5/27/15  Tue 6/9/15 95

97 wf%‘.‘, 4' Dia. Sanitary MH & Test-River 10 days Wed 5/27/15 Tue 6/9/15 96

89 |W/hiyme 10" DIP Sewer Dorr Rd/Bypass Pump 1.75days  Mon 8/10/15 Mon 8/17/15 228

94 wf%‘.‘, Rehab Manhole at N. Dorr 1 day Mon 8/10/15 Mon 8/10/15 93

90 sf%-.', 6" SDR35 Sewer Service 1 day Fri 8/14/15 Fri 8/14/15 89

91 wf%‘.‘, 4' Dia. Sanitary MH & Test 2 days Fri 8/14/15 Mon 8/17/15 89

92 | hiym 10" SDR35 Sewer Dorr Rd/ Bypass 2 days Sat 8/15/15 Tue 8/18/15 91

Pump

93 wf%‘.‘, 4' Dia. Sanitary MH & Test 1 day Tue 8/18/15 Tue 8/18/15 92

88 |W/liyme Rehab Manhole at Pump Station 1 day Wed 8/19/15 Wed 8/19/15 94

84 sf%-.'; 12" C900 Sewer Overflow 1 day Sat 8/22/15 Mon 8/24/15 101

86 v’%-.', Flapper Valve and Headwall 1 day Sat 8/22/15 Mon 8/24/15 84

98 v’%-.', 6" DI Sewer Force Main 2 days Tue 8/25/15 Wed 8/26/15 88

104 | Giqmm Pump Station Modifications 3 days Mon 9/21/15  Tue 12/8/15 99 00%

99 v’%-.', Bypass Pump for Force Main Tiein 4 days Tue 11/10/15  Fri 11/13/15 59,94 %

100 |+ Fdymey Emergency Backup Port 1 day Thu11/12/15 Thu11/12/15 99 %

101 v’%-.', Emerg. BU Port Valves 1 day Thu11/12/15 Thu11/12/15 100 %

102 |y 6" Valves in Dry Well 1 day Thu11/12/15 Thu11/12/15 99 %

103 |/ Fdymey 6" Swing Check Valve in Dry Well 1 day Thu11/12/15 Thu 11/12/15 102 %

85 |4 Wm Test Sanitary Sewer 1 day Fri11/13/15 Fri 11/13/15 103,59 %

105 -y River Street Water 324.5days Mon4/13/15 Mon 7/25/16 99%e
109 |« wmg Notify Start of Water Work 1 day Mon 4/13/15  Mon 4/13/15 1 100%

108 |+ mm 10" Waterline on River Street West 7 days Wed 6/17/15 Thu 6/25/15

119 *f%‘.‘; 10" DI Waterline on River St East 7 days Wed 6/17/15 Thu 6/25/15 97

123 |/ Tdymy 2" Copper Water Service 105 days  Fri 6/26/15 Mon 11/23/15 122 100%

110 *f%‘.‘; 10" DI Waterline on Dorr Rd 5 days Tue 6/30/15 Thu 7/16/15 111 Ll

111 |8/ Ty 10" Gate Valve on Dorr Rd 0.6 days Mon 7/6/15 Thu 7/16/15 88 4
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121 |/ Fdyme 6" Gate Valve 1 day Mon 7/6/15 Mon 7/6/15 120 ’ ] *v ] ’ ]
115 |/ Fdyme 1" Corp Stops 7 days Fri 8/21/15 Mon 8/31/15 114 - 100
116 |/ iy 1" Copper Water Service 7 days Fri 8/21/15 Mon 8/31/15 115 100
117 |y 1" Curb Stop 7 days Fri 8/21/15 Mon 8/31/15 116 g
106 |« wy Test River St Waterline West 1 day Mon 11/23/15 Mon 11/23/15 107 5.40%
107 |« 1w 10" Gate Valve on River St 1 day Mon 11/23/15 Mon 11/23/15 108 M 10%
112 |y Install Hydrant 1 day Mon 11/23/15 Mon 11/23/15 110 M 10%
113 [/l 6" DI Waterline 1 day Mon 11/23/15 Mon 11/23/15 112 1'10%
114 |/ yme 6" Hydrant Valve 1 day Mon 11/23/15 Mon 11/23/15 113 3"10%
118 |« 1w Test Dorr Rd Waterline 1 day Mon 11/23/15 Mon 11/23/15 117 Y 10%
120 o Gy 10" Gate Valve on River St 1 day Mon 11/23/15 Mon 11/23/15 119 ¥ 10%
122 |8/ Ly 2" Corp. Stop 1 day Mon 11/23/15 Mon 11/23/15 121 v 10%
124 |y 2" Curb Stop 1 day Mon 11/23/15 Mon 11/23/15 123 "10%
125 & mm Test River St Waterline East 1 day Mon 11/23/15 Mon 11/23/15 124 ~100%
126 |EECAy g Tie-in Waterline on River Street 1day Fri 7/22/16 Mon 7/25/16  125,7,254 0%
127 - River Street Roadwork 305.75 days Mon 7/13/15 Mon 9/26/16 1 91%
141 wf%‘.‘, Sand Borrow River St 4 days Mon 7/13/15  Fri 8/7/15 106
142 wf%‘.‘, Subbase River St 17 days Mon 7/13/15  Fri 8/7/15 141
134 wf%‘.‘, Excavate/Fill for Road Recon 16 days Fri 7/17/15 Fri 8/7/15 129
129 E%‘.‘, 18" CPEP Culverts 12.99days Mon 7/20/15  Fri 2/19/16 118
143 sf%-.', Curb on River Street 1 day Mon 8/17/15 Mon 8/17/15 142
145 wf%-.'; 5" Sidewalk 4.25 days Mon 8/17/15 Thu 9/17/15 143
130 v’%-.', Excavate for Stone Wall 2 days Fri 8/28/15 Mon 8/31/15 111
135 v’%-.', Place Sand Borrow Dorr Rd 6 days Fri 8/28/15 Fri 9/4/15 134
136 v’%-.', Place Subbase Dorr Rd 10 days Fri 8/28/15 Fri 9/11/15 135
132 o/ iqmm 2" Conduit to Pump Station 1 day Tue 9/1/15 Tue 9/1/15 124
137 v’%-.', Curb on Dorr Rd 2 days Thu 9/10/15 Fri9/11/15 136
147 v’%-.', Detectable Warning Surface 0.5 days Wed 9/16/15 Thu9/17/15 145
146 \f%-.} 8" Sidewalk 0.5 days Thu 9/17/15 Thu 9/17/15 147
140 v’%-.', Pave Base & Binder Dorr Rd 2 days Sat 9/19/15 Tue 9/22/15 136
148 v’%-.', Pave Base & Binder River St 2 days Sat 9/19/15 Tue 9/22/15 98,146
128 |+ mm Stone Wall South of Sta 499+00 15 days Mon 9/21/15  Fri 10/9/15
161 *f%‘.‘; Backup Shoulder Dorr Rd 4 days Tue 9/22/15 Fri 9/25/15 140
149 o/ [dymm Backup Shoulder River St 0.5 days Thu9/24/15  Thu9/24/15 148
150 *f%‘.‘; Box Beam Guiderail River St 1 day Thu 9/24/15 Thu 9/24/15 149
160 *f%‘.‘; Temp. Pavement Marking 1 day Thu 9/24/15 Thu 9/24/15 140,148
162 *f%‘.‘; Box Beam Guiderail Dorr 1 day Thu 9/24/15 Thu 9/24/15 161
153 *f%‘.‘; Traffic Signs 2 days Wed 9/30/15 Thu 10/1/15 148
151 o/ Tiyme Ornamental Gate 28 days Fri 10/2/15 Tue 11/10/15 131,128
154 |8/ Tiyme Topsoil 2 days Fri 10/2/15 Mon 10/5/15 148,131,128
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Kubricky Construction Corp. Fri 5/6/16
ID Task Task Name Duration Start Finish Predecessors 1st Quarter ‘ 4th Quarter ‘ 3rd Quarter ‘ 2nd Quarter ‘ 1st Quarter ‘ 4th Quar{
0 Mode Jan May Sep Jan May Se l Jan Ma Sep ‘ Jan May Sep
155 |oF hdyme Seed, Winter Rye 22 days Fri 10/2/15 Mon 11/2/15 L 100%
133 |/ Fdyme Relocate Mailbox 1 day Mon 10/5/15 Mon 10/5/15 124 L 00%
131 \f%‘.‘; Stone Wall North of Sta 499+00 15 days Mon 10/12/15 Fri 10/30/15 128 |
163 \f%‘.‘, Power Drop Stanchion 2 days Thu 11/5/15 Fri 11/6/15 132
152 % [ Deciduous Trees 1 day Fri7/22/16 Mon 7/25/16 7,254
156 E%‘.‘, Chain Link Fence 3 days Fri7/22/16 Wed 7/27/16 7,254
159 | [Eldyms Chain Link Gates 2 days Wed 7/27/16  Fri7/29/16 156
138 E%‘.‘, Manhole Covers Dorr Rd 1 day Mon 9/19/16 Mon 9/19/16 7,457 ,0%
144 |[EECEy s Manhole Covers River St 0.75days  Tue 9/20/16 Tue 9/20/16 138 0%
139 E%‘.‘, Change San. MH Elevation 0.5 days Tue 9/20/16 Wed 9/21/16 144 0%
157 -y Top Course Pavement 2.5 days Wed 9/21/16  Fri9/23/16 159,7FS+20 days,139 0%
158 - Pavement Striping 1 day Fri9/23/16 Mon 9/26/16 157 0%
45 - River Street Superstructure 295.88 days Mon 7/27/15 Mon 9/26/16 99%
46 sf%-.', Set Girders 6 days Mon 7/27/15 Wed 8/5/15 188,229,244,40,20
48 wf%‘.‘, Form Bridge Deck 11.25days Thu 8/6/15 Sat 9/19/15 47
49 sf%-.', Form Overhang & Edge 7.13 days Thu 8/6/15 Tue 8/11/15 47
47 sf%‘.‘; shear connectors 1 day Wed 8/12/15 Wed 8/12/15 46
77 sf%-.', Install Vt Exp Joint 6 days Wed 8/12/15 Wed 8/19/15 74
50 sf%-.', Rebar for Bridge Deck 8 days Thu 8/13/15 Wed 8/19/15 49FS-5 days,48FS-5 d
51 wf%‘.‘, Dry Run Finishing Machine 1 day Wed 8/19/15 Wed 8/19/15 50
52 sf%-.', Place Bridge Deck 1 & 2 1 day Thu 8/20/15 Thu 8/20/15 51
65 wf%‘.‘, Form Texas Barrier South 15 days Thu 8/20/15 Thu 9/10/15 60
53 \f%-.'; Cure Deck 1 & 2 10 days Fri 8/21/15 Sun 8/30/15 52
56 v’%-.', Form Sidewalk 1 day Mon 8/24/15 Thu9/3/15 55FS-2 days
54 v’%-.', Place Deck 3 1 day Wed 8/26/15 Wed 8/26/15 52FS+4 days
55 \f%-.'; Cure Deck 3 10 days Thu 8/27/15 Sat 9/5/15 54
57 \f%-.'; Pour Sidewalk 0.33 days Fri 8/28/15 Thu 9/3/15 56
71 v’%-.', Place Granular Borrow 3 days Mon 8/31/15 Wed 9/2/15 59
72 v’%-.', Form Approach Slabs 5 days Tue 9/1/15 Tue 9/8/15 71,66,68
73 v’%-; Rebar for Appoaches 5 days Wed 9/2/15 Wed 9/9/15 72
74 v’%-; Pour Approaches 5 days Thu 9/3/15 Thu 9/10/15 73
64 | liymm Cure Sidewalk 7 days Fri9/4/15 Thu 9/10/15 57
67 |ERymy Form Texas Barrier North 5 days Fri9/4/15 Fri9/11/15 58
66 *f%‘.‘; Pour Texas Barrier South 1 day Fri9/11/15 Fri9/11/15 65,71
75 |l Cure Approaches 9.87 days  Fri9/11/15 Sun 10/18/15 74
68 |/ Cymg Pour Texas Barrier North 0 days Sat9/12/15 Sat9/12/15 67
69 |W/CAymy Cure Texas Rail 4 days Sun 9/13/15 Wed 9/23/15 68
79 *f%‘.‘; Sheet Mem. Waterproofing 1 day Mon 9/21/15 Mon 9/21/15 68,69
80 *f%‘.‘; Pave Binder & Top on Bridge 1 day Tue 9/22/15 Tue 9/22/15 79
76 W/ Elymn Guiderail Approach Section 1 day Thu 9/24/15 Thu 9/24/15 74,66,68,75,25
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70 | wm Apply Water Repellant 8 days Tue 10/6/15 Thu 10/15/15 69 2

60 |/ Cdyme 10" Waterline on Bridge 3 days Mon 10/26/15 Wed 10/28/15 173 3

62 |WfLidyme 10" Waterline in Casing 3 days Mon 10/26/15 Wed 10/28/15

58 |o iy 6" Force Main on Bridge 3 days Wed 10/28/15 Fri 10/30/15 219,232,64,61

59 \f%‘.‘, 6" Force Main in Casing 2 days Thu 10/29/15 Fri 10/30/15 62

61 [Ty 10" Expansion Assembly 0.25days  Thu10/29/15 Thu10/29/15 60

63 |/ Ty 6" Expansion Assembly 1 day Fri 10/30/15 Fri 10/30/15 58

78 |[EEbLy Install Asphaltic Plug Joint 1 day Fri 9/23/16 Mon 9/26/16 157 0%

81 [y wm Joint Sealer 0.13days Mon9/26/16 Mon 9/26/16 80,157,78 N 0%
246 - River Street Bridge Demo 220.5days Thu9/24/15 Tue 8/9/16 1 o
247 |/ Ty Build River St Causeway 4 days Thu 9/24/15 Tue 9/29/15 38

248 |/ Ty River Shielding Span 1 1 day Mon3/7/16  Mon3/14/16  38,150,160,80,58,21 Tno0%

249 |[EHR we Remove Deck & Sidewalk 5 days Tue 3/8/16 Fri 3/18/16 247,248 Ti30%

250 |+ Ty my Remove Span 1 Steel 1.5days  Fri3/18/16  Mon3/21/16 249 "100%

251 |of by my Remove Span 2 Steel 2 days Tue 3/22/16  Wed 3/23/16 250 71009

252 E%‘.‘, Demo Pier 5 days Fri7/1/16 Fri 7/8/16 251

253 % [ Demo Abtments 6 days Mon 7/11/16  Mon 7/18/16 252

254 % [ Excavate Existing Roadway 3.5 days Tue 7/19/16 Fri 7/22/16 253

255 % [ Place Stone Fill/Remove Causeway 5 days Fri 7/22/16 Fri 7/29/16 254

256 % - Grubbing Material 3 days Fri 7/29/16 Wed 8/3/16 255

257 % - Topsoil 3 days Wed 8/3/16 Mon 8/8/16 256

258 % -y Seed 1 day Mon 8/8/16 Tue 8/9/16 257

262 v’%-.', Install Silt Fence 1 day Thu 7/30/15 Mon 2/15/16 15

263 v’%-.', Install Silt Fence Reinforced 1 day Thu 7/30/15 Mon 2/15/16 262

264 v’%-.', Install Barrier Fence 1 day Thu 7/30/15 Thu 7/30/15 263

265 v’%-.', Install Project Demarcation Fence 1 day Thu 7/30/15 Thu 7/30/15 264

266 '\f%-.} Clear & Grub 21 days Fri 7/31/15 Fri 8/28/15 265

261 v’%-.', Construction Signs 2 days Wed 3/23/16  Thu 3/24/16 16

270 v’%-.', Detour Traffic 1 day Mon 3/28/16  Mon 3/28/16 16,7

268 sf%‘.‘; Remove Traffic Control System 1 day Tue 3/29/16 Tue 3/29/16 270

269 |[EHRAw Install Temp. Port. Traffic Control Signal 2 days Mon 4/25/16  Tue 4/26/16 268

267 -y Remove Detour 1 day Wed 9/28/16  Thu 9/29/16 436,396,446 0%
o RipleyRosdSubstucwres 294y FA7AUIS  Tweri2ie

336 - Ripley Pier 200.25 days Fri 7/31/15 Tue 5/17/16

337 wf%-.', Tubidity Curtain 2 days Fri 7/31/15 Mon 8/3/15 228

338 wf%-.', Build Ripley Causeway 2 days Thu 8/27/15 Fri 8/28/15 337,34

339 [Ty Drive Sheeting for Cofferdam 6 days Tue 9/1/15 Wed 9/9/15 338,33
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342 \f%‘.‘; Install Cofferdam Bracing 4 days Thu 9/10/15 Tue 9/15/15 341
343 \f%‘.‘; Mob. Equipment for Pile Driving 2 days Mon 9/14/15 Tue 9/15/15 342,340
341 WS Giyme Excavate Cofferdam Rock 2 days Wed 9/16/15 Thu 9/17/15 340
340 |o/Tyme Excavate Cofferdam Earth 1 day Thu 9/17/15 Thu 9/17/15 339
344 \f%‘.‘, Drive Test Pile 1 day Fri 9/18/15 Fri9/18/15 343
345 \f%‘.‘, Dynamic Pile Load Test 2 days Fri 9/18/15 Mon 9/21/15 344
346 |ofBiyme Drive Piles at Pier 12 days Mon 9/21/15 Tue 10/6/15 345
347 | Tiyme Pour Cofferdam Seal 1 day Wed 10/7/15 Wed 10/7/15 346
348 o/ Tiyme Dewater Cofferdam 1 day Tue 10/13/15 Tue 10/13/15 347
349 \f%‘.‘; Cut-Off Piles 0.5 days Wed 10/14/15 Wed 10/14/15 348
350 |o/Gyme Form Pier Footing 2.5 days Fri 10/16/15 Tue 10/20/15 349
351 |W/Giyme Rebar for Pier Footing 2 days Tue 10/20/15 Wed 10/21/15 350
352 wf%‘.‘, Pour Pier Footing 1 day Thu 10/22/15 Thu 10/22/15 351
353 wf%‘.‘, Cure Pier Footing 9 days Thu 10/22/15  Fri 10/30/15 352
355 sf%-.', Rebar for Pier Stem 3 days Wed 10/28/15 Fri 10/30/15 354
356 sf%‘.‘; Rebar for Pier Stem 3 days Wed 10/28/15 Fri 10/30/15 355
354 wf%‘.‘, Form Pier Stem 5 days Mon 11/2/15  Fri11/6/15 352
358 |/ Gdymy Cure Pier Stem 7 days Mon 11/9/15  Sun11/15/15 357
357 wf%‘.‘, Pour Pier Stem 1 day Tue 11/10/15 Tue 11/10/15 356
360 |ofByme Remove Cofferdam Bracing 2 days Mon 12/7/15  Tue 12/8/15 359 100%
359 |o/Gdymy Backfill Pier Stem 1 day Tue 12/8/15  Tue 12/8/15 358 100%
362 |W/hdy 5 Place Stone Fill 0.5 days Tue 12/8/15  Tue 12/8/15 361,7 100%
361 | ldyme Pull Cofferdam Sheeting 2 days Tue 12/22/15 Thu 12/24/15 360 7/100%
363 iy wm Form Pedestals 0.5 days Mon 5/9/16  Mon 5/9/16 357,7,322 T.0%
364 [y wm Pour Pedestals 0.25days Mon5/9/16  Mon 5/9/16 363 0%
365 % - Cure Pedestals 7 days Mon 5/9/16 Mon 5/16/16 364 m
366 [y wm Set Bearings 0.5days  Mon5/16/16 Tue5/17/16 364,365 ]
272 - Ripley Abutment 1 184.5 days Tue 10/13/15 Thu7/7/16 82%
273 & wm Excavation Protection System 8 days Tue 10/13/15 Thu 10/22/15 346 100%
275 |WFEdymy Mob. Pile Driving Equipment 1 day Tue 10/13/15 Tue 10/13/15 274 009
274 |y Excavate for Abutment 1 1 day Mon 10/26/15 Mon 10/26/15 273 100%
276 | Tyme Drive Test Pile 0.5 days Tue 11/3/15  Tue 11/3/15 275 100%
277 |y Dynamic Pile Load Test 3 days Tue 11/3/15  Thu11/5/15 276 110 %
278 |y my Drive Piles for Abutment 1 5 days Tue 11/3/15  Mon 11/9/15 277 .llo %
279 |y my Cut-Off Piles 1 day Mon 11/9/15 Mon 11/9/15 278 100%
280 |/ iy Form Abutment Footing 6 days Tue 11/10/15 Tue 11/17/15 279 100%
281 |y Rebar for Abutment Footing 4 days Thu11/12/15 Tue 11/17/15 280 .ll 0%
282 |WFEdy e Pour Abutment Footing 1 day Wed 11/18/15 Wed 11/18/15 281 100%
283 |o/lyme Cure Abutment Footing 7 days Thu11/19/15 Wed 11/25/15 282 7 100%
284 |oflyme Form 1 Seat/WW 8 days Mon 11/23/15 Fri 12/4/15 282 00%
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288 |/ Ldyme Form 2 Seat/WW 4 days Mon 11/23/15 Tue 12/8/15 286 1, 100%

285 |ofLdymy Rebar 1 Seat/WW 5 days Mon 11/30/15 Fri 12/4/15 284 100%

289 o/ dymy Rebar 2 Seat/WW 6 days Mon 11/30/15 Mon 12/7/15 288 100%

286 |o/Tiym Pour 1 Seat/WW 1 day Mon 12/7/15 Mon 12/7/15 285 100%

287 |o/Tiyme Cure 1 Seat/WW 7 days Tue 12/8/15  Mon 12/14/15 286 *1100%

290 |o/Giyme Pour 2 Seat/WW 1 day Thu 12/10/15 Thu12/10/15 289 ~100%

291 |8/l Cure 2 Seat/WW 7 days Fri12/11/15  Thu12/17/15 290 *100%;

292 F‘_%-'; Backfill Abutment 2 days Mon 3/21/16  Tue 3/22/16 291,7 1'3!80

300 |o/Gyme Form Backwall 5 days Mon 4/4/16 Mon 4/11/16 'l] 0%

301 |W/Biyme Rebar for Backwall 1 day Tue 4/12/16  Tue 4/12/16 300 l] )09@5

302 |o/Gdymy Pour Backwall 0.5 days Wed 4/20/16  Wed 4/20/16 301 00

303 b2y wmy Cure Backwall 7 days Wed 4/20/16 ~ Wed 4/27/16 302 =0%

296 |[EHRAy wy Form Pedestals 0.5 days Mon 5/9/16  Tue 5/10/16 290,364 o

297 &y e Pour Pedestals 0.25days  Tue5/10/16  Tue 5/10/16 296 07

208 [dy Cure Pedestals 7 days Tue 5/10/16  Tue5/17/16 297 0

299 [dy ey Set Bearings 0.5days  Tue5/17/16  Tue5/17/16 297,298 ]

293 |[EARLy s Excavate for Stone Fill 1 day Fri 7/1/16 Fri 7/1/16 292,362 30%
294 Ay e Place Stone Fill 1.5days  Tue 7/5/16 Wed 7/6/16 293 0%
295 [y e Grubbing Material 1 day Wed 7/6/16  Thu7/7/16 294 0%
304 - Ripley Abutment 2 72 days Thu3/31/16 Tue 7/12/16

305 |&F @ mE Excavation Protection System 4 days Thu 3/31/16 Tue 4/5/16 7,270

306 sf%-.', Excavate for Abutment 2 1 day Tue 4/5/16 Tue 4/5/16 305SF

307 v’%-.', Mob. Pile Driving Equipment 1 day Tue 4/5/16 Tue 4/5/16 306SF

308 \f%-.'; Drive Test Pile 0.5 days Wed 4/6/16 Wed 4/6/16 307

309 v’%-.', Dynamic Pile Load Test 1 day Wed 4/6/16 Thu 4/7/16 308

310 v’%-.', Drive Piles for Abutment 2 3 days Thu 4/7/16 Tue 4/12/16 309

311 \f%-.'; Cut-Off Piles 1 day Tue 4/12/16 Wed 4/13/16 310

312 v’%-.', Form Abutment Footing 2 days Wed 4/13/16  Fri4/15/16 290,311

313 v’%-.', Rebar for Abutment Footing 2 days Mon 4/18/16  Tue 4/19/16 312

314 v’%-.', Pour Abutment Footing 1 day Wed 4/20/16  Wed 4/20/16 313

315 v’%-.', Cure Abutment Footing 7 days Thu 4/21/16 Wed 4/27/16 314

316 sf%-.', Form 1 Seat/WW 6 days Fri4/22/16 Fri4/29/16 314FS+1 day

317 wf%-.', Rebar 1 Seat/WW 2 days Wed 4/27/16  Thu 4/28/16 316FS-3 days

321 wf%-.', Rebar 2 Seat/WW 3 days Wed 4/27/16  Fri4/29/16 320

318 wf%-.', Pour 1 Seat/WW 1 day Mon 5/2/16 Mon 5/2/16 317FS+1 day

319 *f%‘.‘; Cure 1 Seat/WW 7 days Tue 5/3/16 Mon 5/9/16 318

320 wf%-.', Form 2 Seat/WW 4 days Tue 5/3/16 Fri 5/6/16 318

322 E%-.', Pour 2 Seat/WW 1 day Fri5/6/16 Fri 5/6/16 321

323 % - Cure 2 Seat/WW 7 days Sat 5/7/16 Fri 5/13/16 322

328 % . Form Pedestals 0.5 days Tue 5/10/16 Tue 5/10/16 322,297
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329 [y Pour Pedestals 0.25days  Wed5/11/16 Wed 5/11/16 328
330 By e Cure Pedestals 7 days Wed 5/11/16  Wed 5/18/16 329
324 [y wm Backfill Abutment 1 day Fri 5/13/16 Mon 5/16/16 323
331 [y wm Set Bearings 0.5 days Wed 5/18/16  Wed 5/18/16 329,330
325 [y wm Excavate for Stone Fill 1 day Thu 7/7/16 Fri7/8/16 324,295 0%
326 [y Place Stone Fill 1.5 days Fri 7/8/16 Mon 7/11/16 325 0%
332 2y wy Form Backwall 2.5 days Mon5/9/16  Wed5/11/16 322
327 [y wm Grubbing Material 1 day Tue 7/12/16 Tue 7/12/16 326 0%
333 [y wm Rebar for Backwall 1 day Wed 5/11/16  Thu 5/12/16 332
334 [y wm Pour Backwall 0.5 days Fri5/13/16 Fri5/13/16 333FS+1 day
335 [y Cure Backwall 7 days Sat 5/14/16 Fri 5/20/16
5 o bl headUllesfoadwore  Biddeys Tw3pes wedwmsis 20%
415 - Ripley Road Roadwork 131.1days Thu3/24/16 Wed 9/28/16 17%
418 [EH wm Install Drainage Structures 4 days Thu 3/24/16 Tue 7/26/16 412,9,370 P -3
425 |EH wm 6" Underdrain 1 day Mon 3/28/16  Wed 7/13/16 9,370 SR 60
423 B wy Road Reconstruction 20 days Wed 4/6/16 ~ Wed 8/3/16 9,370 L 2
424 - Place Sand Borrow 10 days Wed 4/6/16 Mon 8/15/16 423 ﬂ{" """ ‘
428 |[EH wy Subbase for Road Reconstruction 5 days Thu 4/7/16 Fri 8/19/16 427,424 N epes %
416 - 18" CPEP Drainage Pipe 3 days Tue4/26/16  Wed 7/27/16 418 Pipoedi 809
429 |[E CIP Concrete Curb 4 days Wed 4/27/16  Wed 8/24/16 428 Pipees clern 38%
426 - 6" Underdrain Carrier Pipe 0.25days  Wed 7/13/16 Wed 7/13/16 425 0%
427 -y Underdrain Flushing Basin 0.25days  Wed 7/13/16 Wed 7/13/16 426 %
417 - 18" End Section 0.25 days Wed 7/27/16  Wed 7/27/16 416 lo
419 -y 24" CPEP Drainage Pipe 2 days Wed 7/27/16  Fri7/29/16 417 'lo
420 - 24" End Section 0.25 days Fri 7/29/16 Fri 7/29/16 419 lo
421 - Set Frames and Grates 4 days Fri 7/29/16 Thu 8/4/16 420 0%
422 - Remove Stone Wall 0.5 days Thu 8/4/16 Fri 8/5/16 421 !
430 - 5" Sidewalk 5 days Wed 8/24/16 Wed 8/31/16 429 ;'l '
431 - Detectable Warning Surface 1 day Wed 8/31/16  Thu9/1/16 430 7
432 o 8" Sidewalk 1.5 days Thu 9/1/16 Tue 9/6/16 431 .
433 - Mill Pavement 1 day Tue 9/6/16 Wed 9/7/16 432 D%
434 . Pave Base Course 1.5 days Wed 9/7/16 Thu 9/8/16 433,394 )%
435 . Pave Binder Course 1.5 days Thu 9/8/16 Mon 9/12/16 434 0%
436 - Temp. Pavement Marking 1 day Mon 9/12/16  Tue 9/13/16 435 )%
437 -y Topsoil 3 days Mon 9/12/16  Thu9/15/16 435 %
438 - Seed, Winter Rye 1 day Thu 9/15/16 Fri9/16/16 437 %
439 -y Install Guiderail 2 days Fri9/16/16 Tue 9/20/16 438 %
440 -y Energy Absorption Attenuator 1 day Tue 9/20/16  Wed 9/21/16 439 i||' %
441 -y Anchor for Steel Beam Rail 1 day Wed 9/21/16  Thu 9/22/16 440 0%
442 - Guiderail Approach Section 1 day Thu9/22/16  Fri9/23/16 441,394 (0%
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443 - Install Sign Posts 0.25days  Fri9/23/16 Fri9/23/16 442
444 - Traffic Signs 0.25days  Fri9/23/16 Fri9/23/16 443
445 - Pave Top Course 1.5 days Fri9/23/16 Tue 9/27/16 457,442,444
446 - Pavement Striping 1 day Tue 9/27/16 Wed 9/28/16 445
400 - Ripley Road Sewer 83 days Fri 3/25/16 Thu 7/21/16 E==1 56%
401 | mm Notify for Start of Sewer 1 day Fri 3/25/16 Fri 3/25/16 402FS-30 days $100%
402 |[EH wy Set Sanitary Manhole 3 days Tue 4/5/16 Thu 7/14/16 261,265,270,9,370 LA '50%
403 - Install 8" DI Sewer 3 days Thu 4/7/16 Fri 7/15/16 402 Precreanl 60%
404 - Set Manhole Covers 1.25days  Thu6/2/16 Mon 7/18/16 403 D 60%
405 - Test Sanitary Sewer 2 days Tue 7/19/16  Wed 7/20/16 404,372 EEG %
406 - Transfer to New Sewer 1 day Thu 7/21/16 Thu 7/21/16 372,405 10%
407 - Ripley Road Water 36.5days Mon6/6/16 Wed 7/27/16 I %
408 | wy Notify for Start of Waterline 1 day Mon 6/6/16  Tue 6/7/16 409FS-30 days it
409 - Relocate Hydrant 1 day Mon 7/18/16  Tue 7/19/16  404,9,370 ‘?E 6
410 - Install 8" DI Waterline 1 day Tue 7/19/16 Wed 7/20/16 409 L 0
411 - Install 8" Gate Valves 0.5 days Wed 7/20/16  Wed 7/20/16 410 0%
412 -} Install 8" Tapping Sleeve & Valve 2 days Wed 7/20/16  Fri7/22/16 411 q
413 - Test Waterline 2 days Fri7/22/16 Tue 7/26/16 412,371 %
414 - Transfer to New Watermain 1 day Tue 7/26/16 Wed 7/27/16 371,413 %
o RpleySwestucwre  sidwys 206 ThoEls
368 % - Set Truss Span 1 5 days Fri6/24/16 Thu 6/30/16 366,299,331,32,270
369 % -y Set Truss Span 2 5 days Fri 7/1/16 Fri 7/8/16 368,362
370 iy wm Install Sidewalk Brackets 2 days Mon 7/11/16  Tue 7/12/16 369
371 % - Install Watermain on Bridge 2 days Wed 7/13/16  Thu 7/14/16 370,29
372 % - Install Sewer Main on Bridge 2 days Fri 7/15/16 Mon 7/18/16 371,28
373 % - Form Deck Span 1 9 days Mon 7/18/16  Mon 7/25/16 372
374 % - Rebar Deck Span 1 4 days Mon 7/25/16  Fri 7/29/16 373
375 % - Set Bridge Joint 2 days Mon 7/25/16  Wed 7/27/16 373,23
376 % - Pour Deck Span 1 1 day Fri 7/29/16 Mon 8/1/16 374,375
377 % - Cure Deck Span 1 10 days Mon 8/1/16 Thu 8/11/16 376
378 % - Form Deck Span 2 11 days Mon 8/1/16 Mon 8/8/16 376
379 &y wm Rebar Deck Span 2 5 days Tue 8/9/16 Mon 8/15/16 378
380 % . Pour Deck Span 2 1 day Tue 8/16/16 Tue 8/16/16 379
381 [y wm Cure Deck Span 2 10 days Wed 8/17/16  Fri 8/26/16 380
382 % - Form Sidewalk 4 days Wed 8/17/16  Mon 8/22/16 380
383 2y wy Rebar for Sidewalk 3 days Tue 8/23/16  Thu 8/25/16 382
384 [y wm Install Sidwalk Joint 0.5 days Tue 8/23/16  Tue 8/23/16 382
385 % - Pour Sidewalk 1 day Fri 8/26/16 Fri 8/26/16 383,384
387 % - Form Curb 2 days Fri 8/26/16 Tue 8/30/16 381,377
386 [y wm Cure Sidewalk 10 days Sat 8/27/16 Mon 9/5/16 385
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390 [y Place Subbase for Approach Slabs 0.5 days Mon 8/29/16  Mon 8/29/16 303,335,385
301 By e Form Approach Slabs 1 day Mon 8/29/16  Tue 8/30/16 390
392 [y wm Rebar for Approaches 1 day Tue 8/30/16 Wed 8/31/16 391
388 % - Rebar for Curb 0.5 days Tue 8/30/16 Wed 8/31/16 387
389 % - Pour Curb 1 day Wed 8/31/16 Thu9/1/16 388
394 [y wm Pour Approaches 1 day Wed 8/31/16 Thu 9/1/16 392
393 % - Cure Curb 7 days Thu9/1/16 Thu 9/8/16 389
398 % - Install Bridge Rail 2 days Thu9/1/16 Tue 9/6/16 389
395 2y mmy Cure Approaches 7 days Thu 9/1/16 Thu 9/8/16 394
397 % - Install Pedestrian Rail 2 days Tue 9/6/16 Wed 9/7/16 386
396 [y wm Joint Sealer 0.5 days Thu 9/8/16 Thu 9/8/16
R _____
448 - Remove Temp. Bridge 8 days Wed 8/17/16  Fri 8/26/16 406,414,380
450 - Install Shielding Over Stream 3 days Wed 8/17/16  Fri 8/19/16 406,414,380 %
449 - Return Bridge to VAOT 8 days Thu 8/18/16 Mon 8/29/16 448SS+1 day
451 - Remove Bridge Pavement 0.5 days Mon 8/29/16  Mon 8/29/16 448
452 - Remove Deck 4 days Mon 8/29/16  Fri9/2/16 451,450
453 - Remove Span 1 Steel 2 days Fri 9/2/16 Wed 9/7/16 452
454 - Remove Span 2 Steel 2 days Wed 9/7/16 Fri9/9/16 453
455 - Demo Pier 5 days Fri9/9/16 Fri9/16/16 454
456 - Remove Causeway 2 days Fri9/16/16 Tue 9/20/16 455
457 - Demo Abutments 0.5 days Fri9/16/16 Fri9/16/16 455
459 - Seed 2 days Mon5/1/17  Wed 5/3/17  457,12FS+10 days Yo%
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